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Abstract 
Despite the ubiquitous pressure for speed, our approaches to accelerate projects remain 
constrained to the old-fashioned understanding of the project as a vehicle to deliver products and 
services, not value. This article explores an attempt to accelerate time to benefit. We describe and 
deconstruct the implementation of a large intervention undertaken in five project-based 
organizations in Denmark – the Project Half Double where the same project methodology has been 
applied in five projects, each of them in five distinct organizations in Denmark, as a bold attempt to 
realize double the benefit in half of the time. Although all cases valued speed and speed to benefit, 
and implemented most practices proposed by the methodology, only three of the five projects were 
more successful in decreasing time to speed. Based on a multi-case study comparison between these 
five different projects and their respective organizations, we propose five complementary 
explanations for the different results. 
Introduction 
We live in an accelerating society. Speed matters not only to the economy, but also to how we function 
as a society (Rosa, 2013). As Rosa argues, “modernization is not only a multileveled process in time but 
also signifies first and foremost a structural (and culturally highly significant) transformation of time 
structures and horizons themselves” (Rosa, 2013, p. 4). Projects embody the need for an increasing 
speed of delivery. Unlike other organizational forms, projects are inherently transitory, entangled in 
time and coordinated through deadlines (Dille & Söderlund, 2011; Lindkvist, Soderlund, & Tell, 1998). 
Projects are made to die, and suffer strong pressures to finish as soon as possible. Thus, speed matters 
to projects, and projects are instrumental to achieve higher speed. Not surprisingly, projects appear 
to be a particularly well suited form of organizing, so much so that commentators argue that we live 
in a Project Society (Jensen, Thuesen, & Geraldi, 2016). 
However, the relationship between projects and time (and speed) builds on an uncomfortable 
oxymoron: temporary projects exist to build lasting legacy (as quickly as possible!). Projects are a 
projection, they exist to create a new future, and thereby generate long-term benefits. At the same 
time, in the very temporal space offered by projects lies also the seeds for short-term thinking (Brown 
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& Eisenhardt, 1997). As Clegg and Baumeler (2010) argue, project work manifests Bauman’s Liquid 
Modernity (Bauman, 2000) in organizational life, where “long-term thinking and planning will be 
increasingly surrendered to the moment.” (Bauman, 2000, p. 1728). A consequence is that the short-
term orientation challenges realization of strategic benefits after project completion (Atkinson, 1999; 
Maylor, Brady, Cooke-Davies, & Hodgson, 2006). How can it be that projects exist to create value, yet 
their temporal morphology hinders their ability to do so? 
A short-handed explanation is that while it is widely accepted that projects exist to create benefits in 
the future, it was only in the last decade that benefit realization management (BRM) and benefit 
realization was emphasized where it received attention from academics (Breese, 2012; Laursen & 
Svejvig, 2016) and practitioners (Bradley, 2010). Value creation is furthermore one of the five 
directions from the rethinking project management network to go from “product creation as prime 
focus” to “value creation as prime focus” (Winter, Smith, Morris, & Cicmil, 2006, p. 642). There has 
thus been an increasing focus on value creation instead of product creation, but at the same time, 
we have seen the agile project management go from strength to strength in both practice and 
academia (Tripp, Riemenschneider, & Thatcher, 2016; West, Grant, Gerush, & D’silva, 2010) where 
agile projects focus on a high degree of customer interaction and frequent deliveries (Edivandro 
Carlos Conforto, Amaral, da Silva, Di Felippo, & Kamikawachi, 2016). However, agile project 
management lacks the focus on value creation as it is seen within BRM, which calls for studies that 
combine agile thinking and BRM. 
Focus on benefit requires a paradigm shift in our understanding of projects and the project 
management process as a value creation process where customers and clients play a more 
fundamental role. Engagement with customers, the iterative process of developing requirement etc. 
leads invariably to longer lead times. The key argument has been that longer developmental cycles 
are justifiable, as what is created is valued and provides more benefits to key stakeholders. Hence, 
from this perspective, we accepted that the process is rather messy and time consuming, and hence, 
projects will allow either rapid or frugal delivery, that is, we can be quick, or we can deliver benefit. 
However, even if we accept that, focusing a project on value creation does not dissolve its tendency 
for short-termism nor its pressures for speed, and thus only addresses part of the oxymoron. 
This article puts forth an alternative explanation and investigates a bold attempt to dissolve this 
oxymoron in practice. At the heart of our argument is time to benefit. Project scholars and 
practitioners are well acquainted with myriad practices to manage time, such as critical path and the 
possibilities to ‘crash’ schedules. However, these practices build on deterministic and linear 
assumptions about projects. They provide limited value to accelerate more complex and uncertain 
(and common) projects, where and when scope is in constant development in collaboration with 
sponsors, users and other key stakeholders. One thing is to have a prime focus on value; another is 
to get value faster, which appears to be overlooked in discussions about value creation and benefit 
realization management. 
This paper explores a project methodology that aims to speed not the time for delivery but time to 
benefit. In doing so, it attacks the core of the proposed oxymoron by connecting lasting legacy 
(benefit) to temporality (speed). Specifically, our study analyzes ‘real life’ interventions across five 
real life projects, changing and speeding up the benefit realization of their projects using the same 
methodology to speed up, and hence allows us to see the impact of the methodology in the ways of 
speeding up the project across industries and organizational context. As expected, some projects 
were more successful in speeding time to benefit than others. This paper asks why some projects 
achieved benefits faster than others did. And based on the comparison between the cases, we 
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propose propositions to explain the acceleration of time to benefit specifically, and the relationship 
between projects, time and legacy in general. 
The research methodology in this paper is engaged scholarship where we co-produce knowledge 
with practitioners and are engaged in intervention (Van de Ven 2007). We frame the specific 
approach in this paper as action design research (Sein, Henfridsson, Purao, Rossi, & Lindgren, 2011). 
The following sections will analyze the implementation of the Half Double Methodology. The next 
two sections describe the project management methodology and the overall research settings, 
including a description of the development of the methodology over time. They will build the 
context and backbone for the analysis of the cases. We then provide an overview of the different 
cases and an analysis of their achievements in terms of reducing time to speed. Subsequently, the 
cases are analyzed based on comparing and contrasting those which increased speed and those 
which did not. The article is completed with discussions and conclusion. 
Research Setting and Research Methodology 
The Project Half Double initiative started in 2013 as an informal network from Danish industry who 
discussed how to develop project management in the light of the apparent high failure rate of 
projects (e.g. CHAOS Reports (Hastie & Wojewoda, 2015; Standish Group, 2015)), and with the 
ambition to manage projects in a radically different way. The initiative was centered on “Implement 
Consulting Group” (hereafter Implement), a Scandinavian-based management consultancy company. 
The initiative matured and gradually began to formalize during spring 2014 – the initiative was at 
that time called “Project 2.0.” The work manifested into 10 leading stars and other foundational 
material based on lean and agile thinking. The Danish Industry Foundation, an independent 
philanthropic foundation, funded the project with 13.8 million Danish kroner (1.9 million euros) from 
spring 2015. The project was renamed Project Half Double (PHD) as this reflected the high ambition 
of the project stated as follows: 
“Projects in half the time with double impact” and “Together we will develop a new and radical 
project paradigm to increase the competitiveness of the Danish industry.”  
Projects in half the time should be understood as half the time to impact (benefit realization, effect 
is achieved) and not as half the time for project execution. 
The project kick-off took place in June 2015 with the intention to apply the methodology to seven 
pilot projects. 
The 10 leading stars served as a good starting point for the PHD project, but they were difficult to 
communicate and apply efficiently in project settings, and were in spring 2016 operationalized into 
the Half Double Methodology (Svejvig et al., 2016). 
Five out of the seven projects were completed in 2016 while two projects are still ongoing although 
some of the projects are input to another project. 
In general, the research can  be labeled as engaged scholarship where we co-produce knowledge 
with practitioners and are engaged in intervention (Van de Ven, 2007), and the more specific 
approach is action design research (ADR) (Sein et al., 2011). The ADR process can be divided into a 
problem-solving cycle and a research cycle (Mathiassen, Chiasson, & Germonprez, 2012). The 
problem solving cycle is executed by the Implement consultants applying the Half Double 
Methodology in the case organizations in order to improve the pilot projects. The research cycle is 
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carried out in parallel with the pilot projects with the purpose: (1) to evaluate and compare the pilot 
project with other projects in the same organization (Svejvig & Hedegaard, 2016) and (2) to learn 
from the pilot projects. 
The research team has met with the seven organizations some 5-10 times at workshops and 
interviews supplemented by relevant project documentation (Myers, 2009). This was used to make 
write-ups for each pilot project. We have furthermore had dedicated pilot project evaluation 
workshops in April – May 2016 and follow-up interviews in December 2016 and January 2017 in 
order to capture learnings from the pilot projects. We decided to omit two of the seven cases from 
this study because of lack of data. 
The data analysis followed the interpretive tradition (Walsham, 2006) using hermeneutics (Myers, 
2009), we used an inductive approach to the coding process (Charmaz, 2014). We constructed 28 
codes organized into six categories (see Appendix A) based on several readings of the findings from 
the project (Svejvig et al., 2016), PowerPoint presentations from evaluations workshops etc. and 
finally listening to digital recordings from the many meetings and workshops. NVivo (Bazeley, 2007) 
supported the data management and coding process, and a number of themes emerged from this 
process such as “Valuing speed” and “Institutional clashes and context”. We furthermore performed 
a query of our NVivo data in order to capture the frequency of words, which was also used in our 
analysis (see Appendix B).  
This paper builds on and extends earlier studies about Project Half Double (Heeager, Svejvig, & 
Schlichter, 2016; Svejvig et al., 2016; Svejvig & Grex, 2016; Svejvig & Hedegaard, 2016). 
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Description of Half Double Methodology 
Below in Figure 1 is a very brief description of the Half Double Methodology in order to present the 
main elements of the methodology: 
 
 
Figure 1: The Half Double Methodology 
 
Figure 1 expresses the focus on impact, flow and leadership which has been pursued in all pilot 
projects. The Half Double Methodology is an add-on to existing project management methodologies 
and governance structures in organizations. The methodology is further described at a website 
www.projecthalfdouble.dk and in Svejvig et al. (2016). 
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Overview of Cases 
The characteristics of five cases selected for the study in this paper are described below in Table 1 as 
well as the Half Double achievements: 
Company 
Characteristics 
Pilot Project Characteristics 
(as of January 2017) 
Half Double achievements  
(as of January 2017) 
Lantmännen 
Unibake 
• Foodservice 
industry  
• Size: 6,000 
employees 
• Project type: Market and product 
development project (bread 
concept for stores) 
• Current status: Completed and fully 
operational 
• Project governance: Not so mature 
The Lantmännen Unibake pilot project 
was able to launch the first stores after 
5 months, which is considerably shorter 
lead time than comparable reference 
projects, which have had a lead time of 
10 months or more. Furthermore, the 
sales potential was realized in the 
project execution and with an average 
pulse check satisfaction of 3.3 on a scale 
from 1 to 5. 
Novo Nordisk 
• Global 
healthcare 
company 
• Size: 41,600 
employees 
• Project type: IT Project (Supply 
Chain) 
• Current status: Completed and fully 
operational 
• Project governance: Highly mature 
with strict governance and project 
models 
The Novo Nordisk pilot project has 
reduced time to impact considerably by 
changing go live from February 2017 to 
June and September 2016, which is 
faster than comparable reference 
projects. A new approach to variant 
planning has been implemented with 
success. 
GN Audio 
• Professional & 
consumer 
audio solutions 
company 
• Size: 1,000 
employees 
 
 
• Project type: E-commerce project 
(channels for online marketing and 
sales) 
• Current status: Completed but not 
fully in operation (part of launching 
has been postponed) 
• Project governance: Some 
governance structures 
implemented 
The GN Audio pilot project has a slightly 
reduced lead time compared to 
comparable reference projects, but the 
quality of the deliverables in terms of 
accuracy is higher on all dimensions for 
the pilot project (content accuracy, 
integration accuracy, pricing accuracy, 
and finally inventory accuracy). 
Siemens Wind 
Power 
• A world-leading 
supplier of 
wind turbines 
• Size: 7,000 
employees 
 
• Engineering product development 
(Wind Turbine) 
• Current status:  Is still going on 
(Implementation and final 
validation phase) 
• Project governance: Highly mature 
with strict governance and project 
models 
 
The Siemens Wind Power pilot project 
has not been able to reduce time to 
impact, but to retain the planned lead 
time and retain the commercial value 
from the project. The project was 
awarded “Turbine of the Year”; a central 
contract of 100+ turbines was won. 
Grundfos 
• The world’s 
largest pump 
manufacturer 
• Size: 18,000 
employees 
• Engineering product development 
(new generation of pumps) 
• Current status: Completed and 
handed over to product 
development project 
• Project governance: Highly mature 
with strict governance and project 
models  
The Grundfos pilot project has not quite 
been able to reduce time to impact, but 
has achieved other important results 
such as improving the transition 
readiness assessment from 63% to 87% 
and ensuring a relatively high level of 
stakeholder engagement. 
Table 1: Overview of cases 
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Defining Impact in different cases 
The Half Double Methodology is impact driven. The word impact itself is the second most frequent 
word in our empirical data (see appendix B), which indicates that the impact discussion has been 
high on the agenda across all cases, which is not a surprise as the methodology is about increasing 
impact. Impact in Project Half Double is not just about speeding up the project; rather it is about 
creating benefits. Across the five pilot cases benefits and impact are translated differently depending 
on the local context. For example in the Lantmännen Unibake case, benefits are focused on 
increased sales figures; whereas increased quality of the deliverables are in focus in both the Novo 
Nordisk and the GN Audio cases. This calls for a broad impact definition and different measures of 
impact from project to project. 
Achieving impact of the intervention 
Three cases had excellent results in terms of speeding time to benefit. When Lantmännen Unibake 
started their pilot project in August 2015, they had a clear goal to reduce “time to impact” by having 
60% cross-functional team allocation. The results show that the “time to impact” was reduced from 
10-15 months to 6 months when we compare with similar projects in the organization. Novo Nordisk 
was in the same situation where they reduced time to impact, as they changed the launch from 
February 2017 to September 2016 and still delivering the expected business impact and quality. 
Finally GN Audio pilot project has a slightly reduced lead time compared to comparable reference 
projects.  
However, two cases did not achieve reduced time to impact although both projects certainly had the 
intention to do so. First, Grundfos had an intention to reduce time to market reducing from 9 to 6 
months expecting to finish in April 2016, but they were not able to finish until June 2016, so there 
was no reduction in time. Second, Siemens Wind Power pursued to close design specification in 
order to complete a milestone in March 2016, but the actual completion took place in the summer 
of 2016. 
As we can observe, the intervention was not equally successful across the five cases. In the next 
sections, we analyze why this is the case.  
Data Analysis 
Implementation of the Project Half Double Methodology 
What we have noted across all cases is that there was a genuine attempt to implement Half Double 
Methodology, and most practices and methods have been applied. This is not to say that there were 
no difficulties in the application and that this was equally implemented across the different cases. 
This section explores the level of implementation of the Half Double Methodology. 
Implementing projects as value creation approach 
First, and for all, value creation approach and thinking (Laursen & Svejvig, 2016) is highly related to 
valuing speed and as such discussed in conjunction. By this, we mean that it both makes sense to 
talk about value creation and when to harvest the value (speed). The value creation approach was 
operationalized in the Half Double Methodology through two methods: “impact case” and “impact 
solution design”. Impact case describes how “to drive behavioral change and business impact” while 
the impact solution design focuses on how to “design your project to deliver impact as soon as 
possible with end users close to the solution”.  
8 
 
All five cases have been working intensely with an impact case. Two of the cases worked only with 
impact solution design due to the later introduction of impact solution design as method.  
The application of impact cases is illustrated with examples in Table 2 below: 
Pilot project (case) Example of business impact Example of behavioral impact 
Grundfos The front-loading phase from G2 to G3 is 
reduced from 9 to 6 months 
A non-serviceable product is accepted by 
the customers 
Siemens Wind 
Power 
Break-even is achieved after launch of 
product after x years 
Active project owner to engage with the 
project team on site monthly 
Lantmännen 
Unibake 
Turnover from the pilot project is achieved 
from April 2016 (already achieved from 
January 2016) 
Lantmännen Unibake on customer X Top 10 
list as an innovative and "trusted partner" - 
February 2016 
Novo Nordisk Reduced time for pilot project impact, 
where go-live time is accelerated from 
originally planned in February 2017 to 
September 2016. Go-live is further 
accelerated for part of the solution to June 
2016 
Increased planner job motivation 
GN Audio Launch of 26 marketplaces and two new 
channels with decreased complexity by 2017 
Involvement of relevant project managers 
from initiation to launch 
Table 2: Examples of business impact and behavioral impact from pilot projects 
 
Table 2 shows that all cases have been working with the impact case and it has been a much more 
integrated part of the project work than typically seen in more classic approaches. PRINCE2 advises 
to prepare a business case in its initial stages and then do follow-up at each stage shift (Office of 
Government Commerce, 2009, p. 22) while PMBoK discusses the business case as part of the project 
charter prepared early in the project life cycle (Project Management Institute, 2013, pp. 65-68). This 
indicates the different value creation thinking behind more classical approaches and Half Double 
Methodology. 
Implementation of the Half Double methods and practices 
While ‘impact’ is one of the core elements of Half Double Methodology, there are several other 
methods and practices involved in the methodology which are more related to speeding up the 
process (flow) and providing the project with a fruitful leadership context. The identified methods 
and practices derive from codes with more than 10 references (see coding list in appendix A), most 
of the codes overlap with the Impact, Flow and Leadership methods in the Half Double 
Methodology. The inductive research into the implementation of the Half Double Methodology also 
reveals practices not included in the methodology as well as some practices not being found in a 
larger extent in the research material. Table 3 summarizes the practices used in the five pilot 
projects: 
Methods and 
practices 
Grundfos Siemens 
Wind Power 
Lantmännen 
Unibake 
 
Novo 
Nordisk 
 
GN Audio Related 
core 
element 
Frequent follow-up 
with pulse checks 
Yes Yes Yes Yes Yes Impact 
Co-location Yes Yes Partly Yes  Yes (virtually 
also) 
Flow 
Rhythm in project Yes Yes Yes Yes Yes Flow 
Sprint planning Yes Yes Yes Yes Yes Flow 
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Methods and 
practices 
Grundfos Siemens 
Wind Power 
Lantmännen 
Unibake 
 
Novo 
Nordisk 
 
GN Audio Related 
core 
element 
Visualization Yes Yes Yes Yes Yes Flow 
Active project 
ownership 
Partly Partly Partly Yes Yes Leadership 
Project leadership Yes Yes Yes Yes Yes N/A 
Resourcing Partly N/A Partly Partly Yes N/A 
Table 3: Summary of practices applied in the pilot projects 
 
Table 3 shows that nearly all methods and practices have been followed by all five cases except for 
active project ownership and resourcing. Having the right resources at the right time appears to be a 
general challenge including the five cases in spite of the extra focus that these pilot projects have 
received from the pilot organization. This could be expected, as availability of resources is a common 
problem in projects, as Cooper, Edgett, & Kleinschmidt (2000, p. 19) state “too many projects, not 
enough resources”. 
Active project ownership shows a more mixed picture where it has been achieved for Novo Nordisk 
and GN Audio while only partly by Lantmännen Unibake, Grundfos and Siemens Wind Power. This 
might be one of the explaining factors for the cases where they were able to reduce time to impact 
(Novo Nordisk and GN Audio). Lantmännen Unibake was able to achieve the intended results despite 
that active project ownership was only partial. Reasons might be that this part of the Lantmännen 
Unibake organization executing the pilot project is a local country organization, and a smaller 
organization with around 500 employees with a high commitment from project members to the pilot 
project, which might have compensated for the busy project owner. 
The following statements underline the importance of active project ownership: 
“Involvement and ownership from project owner and steering group is important and a big 
asset - dialog rather than control” (Novo Nordisk meeting April 2016) 
“The project owner has been deeply involved in the implementation of the Half Double 
Methodology. First and foremost in the frequency of his appearances in the colocation room; 
participation in status and sprint planning meetings – but also in the way the steering 
committee has been involved” (GN Audio, phase 1 report June 2016) 
While the following indicates the challenges at Lantmännen Unibake, Grundfos and Siemens Wind 
Power: 
“Active project ownership and commitment is crucial for project success, and this has been a 
challenge for the pilot project because the project owner had multiple roles and simply was too 
busy” (Lantmännen Unibake, phase 1 report June 2016) 
“Wish for more project owner cooperation” (Siemens Wind Power meeting March 2016) 
“There was a desire to get the steering committee close to the project and participate in sprint 
finalization meetings (sprint review). One member of the steering committee attended at a few 
meetings” (Grundfos, phase 1 report June 2016). 
Active project ownership, or also usually termed top management support is generally assumed a 
critical success factor for projects (Hastie & Wojewoda, 2015) expressed as “the pivotal role of the 
owner (or sponsor)” although just one out of many ‘critical success factors’ including managing the 
front end, managing or influencing project context (Morris, 2013, p. 60). Thus, it is not surprising 
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that active project ownership turns out to be a relevant feature in the implementation of Half 
Double Methodology. 
Valuing speed 
We observed that achieving faster impact acted as a guiding rule throughout the intervention in all 
cases. A common pattern for Lantmännen Unibake, GN Audio and Novo Nordisk is that there has 
been high management attention from project owner and other stakeholders to get the things done 
and to allocate the needed resources. However, the project cases performed differently and led to 
different results.  
Speed was a clear competitive advantage for GN Audio and Lantmännen Unibake. For example, GN 
Audio had a strong belief that “Implementing a better way of launching new markets will generate 
faster business”. It intended to use the Half Double Methodology to be able to “launch 26 
marketplaces and two new channels with decreased complexity by 2017” (GN Audio, kick-off 
presentation, March 2016). 
Grundfos, in contrast, had no value from speeding up the project or its benefits. The reason was that 
there was no longer a need to finish the project early, as the next step in the product development 
process was not able to start until September 2016, and the allocation of resources was therefore 
attuned to this schedule balancing the project portfolio. The consequence was that the project was 
not sped up as originally planned just because it was not relevant. 
Siemens Wind Power had a focus of speeding up the project by reducing the time to execute design 
and prototype phase. However, this project has seen several delays and setbacks, so instead of 
reducing time, the phase was extended, but the delay (and missed reduction of time) has not had 
any serious commercial impact due to market contingencies.  
Therefore, it is reasonable to expect that valuing speed is relevant to actually speed up project and 
its generated impact, although the nature of the ‘value’ can vary from tangible operational costs, 
strategic advantages or overall marketing and even to peer pressure. 
While the implementation of the practices itself is not very instrumental in terms of explaining the 
differences we observe across the different cases, other related aspects seem to provide more 
relevant cues.  
Time of the introduction of the Half Double Methodology 
The pilot projects are very different not least in duration (from 3 months to many years), and this 
means that the Half Double Methodology has been introduced at different points related to the 
project life cycle. In some projects, the methodology has been introduced in the very beginning 
(front end) (Lantmännen Unibake, Novo Nordisk and GN Audio). For the Siemens Wind Power pilot 
project was it introduced very late in the end of the design and prototyping phase, which meant that 
the direction of the project was more or less fixed, because there are many dependencies in such a 
large engineering project. The introduction of Half Double Methodology in the Grundfos pilot project 
was reasonable but due to project portfolio, decisions did not have the wanted impact. 
Nature of the project 
The nature of the project is relevant to take a closer look at when exploring the differences between 
the five pilot project cases and the differences in valuing speed. To map the nature of the project, 
elements like project type, duration, complexity and project characteristics are considered and 
shown in Table 4 below: 
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Pilot project (case) Project type Timeframe for 
project execution 
Physical artefacts Complexity 
Grundfos Product 
development 
Long-term 
(9 months + 
preparation gates)  
Yes Indicated higher 
Siemens 
Windpower 
Product 
development 
Long-term 
 
(33 months total) 
Yes Indicated higher 
Lantmännen 
Unibake 
Market and Product 
development 
 Medium-term 
(6 months) 
Yes Indicated lower 
Novo Nordisk IT project Medium-term 
(6 months) 
No Indicated medium 
GN Audio E-commerce/IT 
project 
Short-term 
(3 months) 
No Indicated lower 
Table 4: Nature of the pilot projects 
 
The table shows that the five cases represent different types of projects and time frames as well as 
whether the project includes a physical artifact. Furthermore, project complexity is indicated based 
on project size (cost and number of people involved) and organizational dependencies.  
Besides being categorized as product development type of projects, both the Grundfos case and the 
Siemens Wind Power case can be labeled long-term engineering projects with a high degree of 
dependencies and physical artifacts. Compared to the other three cases, these two projects also 
have a higher degree of complexity and did not achieve the intended reduced time to impact. In 
these two cases it was not possible to speed up the process and for the Grundfos case, the incentive 
for speeding up was not first in line since it became clear that the department that was to receive 
the project and continue working on it would not be ready early enough. A speed-up would 
therefore result in the project being put on hold for a while.    
For the IT projects, the Half Double Methodology seems more feasible to implement. These projects 
both have a shorter time frame and a lower complexity though the Novo Nordisk case in terms of a 
number of people involved and cost points to a medium level complexity. In terms of speed, these 
projects clearly benefit from the tighter coordination between the participating departments and 
the active ownership as part of the impact solution design.     
Though we can see different adaptions of the Half Double Methodology related to the project type, 
the nature of the project cannot be seen as an isolated explanation of differences between the 
different projects and their achievement of reducing time to impact. Rather these contingency 
factors are just one set of factors affecting whether a higher speed and thus faster time to impact is 
achieved. Other factors are organizational priorities, political decisions and organizational context.    
Institutional clashes and context 
No project is an island (Engwall, 2003) and projects are embedded in the parent organization(s) 
and/or the wider environmental context (Morris, 2013, pp. 214-228). This can be labeled the 
institutional context for projects (Morris & Geraldi, 2011), which both constrains and enables actions 
(Scott 2008) through governance structures, project management standards, portfolio management, 
organizational and project maturity to mention some elements. 
The governance structures put constraints on all pilot projects and especially Grundfos, Siemens 
Wind Power and Novo Nordisk. Overall portfolio management was the main reason why Grundfos 
did not reduce time to impact, and for Siemens Wind Power an assessment showed that “rules, 
rigidity and standardized practices before the needs of the specific project” (Siemens Wind Power 
meeting March 2016) was a prevailing understanding in the project despite the pressure for 
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changing behavior according to Half Double thinking. If you are embedded in these institutional 
structures, it could be difficult to break out of the “iron cage” (DiMaggio & Powell, 1991) as you are 
controlled by regulative, normative and cognitive institutional pressures (Scott, 2008). Novo Nordisk 
have similar governance structures to Grundfos and Siemens Wind Power, but the project team 
managed to work with “flexible gate meetings” meaning that although there were specific 
requirements for passing a gate, it was accepted by the committee to be flexible about the 
requirements and to accept passing a gate despite lacking specific documentation and activities. 
Lantmännen Unibake and GN Audio are smaller and more nimble organizations, where the potential 
constraints from governance structures were not discussed as a barrier. The GN Audio project is a 
sales/IT project working with digital marketplaces involving sales, marketing, supply chain and two IT 
departments even geographically dispersed, but still the attitude from the project owner and project 
leader was to remove the roadblocks also from governance structures. Finally, Lantmännen Unibake 
might have benefitted from having a higher project maturity (and thereby governance structures), 
but they succeeded nevertheless in reducing time to impact. 
Our study focuses on the constraints that the institutional context imposes on projects as these are 
relatively easy to recognize while enablers from the institutional context are more hidden and 
embedded in the daily practices and routines carried out. Examples of enablers range from product 
specification methods at Grundfos to standard key performance indicators at Novo Nordisk, which 
makes part of the project work routinized and thereby more efficient and still co-existent with the 
Half Double Methodology. 
Discussions 
This article starts by positioning a central oxymoron in the relationship between project and time: 
temporary organization to deliver lasting benefits. Project practitioners deal with consequent 
tensions arising from this contradiction in their daily practices and decisions, and we as academics 
have been approaching it in a myriad of ways, including the relationship between projects and the 
‘standing organizations’, and between owners and contractors, as well as the key dimension of time 
and timing as fundamental cornerstone for projects.  
This study sets out with the aim of describing and analyzing an innovative approach to reframe this 
oxymoron, by focusing project practices more firmly on accelerating time to benefit instead of time 
to delivery: the Project Half Double. 
The Half Double Methodology has been developed in collaboration with seven project-based 
organizations and piloted in parallel in seven projects in Denmark. The leaders of this research and 
consultancy project have been extremely successful in making a movement out of this intervention. 
Their events count with over 200 participants, and more than 450 practitioners have ‘joined’ the 
community and receive regular updates about the project. 
And indeed, most pilot projects decreased time to benefit when compared with similar projects in 
their respective companies, and met their own ambitious objectives. However, not all projects could 
speed time to benefit. 
Most of the Project Half Double methods and practices implemented fully or partially and 
differences in terms of their level of implementation did not provide relevant explanations of the 
differences we observed in terms of the achieved reduction in time to benefit. We cannot know 
whether they would have been able to speed up the process without the methodology or with 
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alternative methodologies, but we have seen that the Half Double Methodology appears to be 
suitable to reduce time to benefit when compared with similar projects in their own organizations. 
This suggests that project methodology potentially matters to accelerating time to benefit. 
Therefore, we propose: 
Proposition 1: Project management methodology contributes to the ability of a project to 
accelerate time to benefit. 
However, as not all cases achieved the intended results, project methodology practices may 
contribute, but are not sufficient to accelerate time to benefit. Further comparison between the 
cases led to four most striking differences between the cases.  
First, valuing speed appears to be essential in order to speed up the project and its benefit. This 
statement appears obvious at first sight, but it leads to three implications. First, acceleration does 
not come without an effort, which is common knowledge in projects; see e.g. the core idea behind 
the magic/iron triangle. The result therefore empirically validates some of the arguments put forth 
by Atkinson adding benefits to the triple constraints (Atkinson, 1999)1.  
A second and more subtle implication is that valuing speed can take different forms and is subjective 
in nature. Our empirical data points to a more strategic and multifaceted understanding of value, 
beyond e.g. the classic financial benefits of quicker return on investment. It hinges not only on 
financial ‘facts’ but on the ability of the project manager and people responsible for the project to 
persuade stakeholders within the organization of the need for speed.  
Third, taken the nature of the intervention, companies have an interest in being seen to have 
achieved the higher speed by the project management community. Therefore, it may be that the 
Hawthorne effect could explain part of the success in the implementation of the methodology and 
its achieved success, that is, change in behavior is not due to the nature of the experiment, but the 
mere fact that there is an experiment, and practices in projects are being measured and receive 
increased attention. 
Thus, it may be that the results we observe rather can be explained by the Hawthorne effect; that is 
the fact that there was an intervention, and not the nature of the intervention per se, was the key 
contributing factor to the acceleration. 
Thus, acceleration is not a free option and should be a judgment choice about priorities of the 
project in its context, and we therefore propose: 
Proposition 2: To accelerate time to benefit, speed needs to be valued. 
The second difference between the cases has been the time in which the methodology has been 
implemented. Timing matters as definitions at the front end of projects will to some extent shape 
                                                             
1 Note that unlike the triple constraint there was no clear evidence of the compensatory relationship 
between the variables. The traditional key argument of the iron triangle is that increasing one of the 
variables would have an impact on the other variables. On the contrary, the idea behind the Project 
Half Double Methodology was half the time and double the benefit – which would be the Holy Grail 
for any project. Our data has been mostly silent about the specific costs incurred in participating in 
the project, and extra resources were required, moreover, the Danish research funding paid a 
consultant to help organizations implement the methodology. It would be naïve to consider that the 
projects achieved double the speed in half the time, with the same budget. 
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the potential opportunities to accelerate time to benefit. There seems to be a window of 
opportunity to establish a benefit focused project management approach that closes as the project 
progresses through its lifecycle. Thus, the methodology appears to be appropriate for new projects, 
but will potentially yield limited results in in-flight projects: 
Proposition 3: Late implementation of the Half Double Methodology will diminish the 
opportunities to accelerate time to benefit. 
Third, there were significant differences in the nature of projects across the different cases and in 
particular between cases with different acceleration outcomes. The cases that were not able to 
speed up the project were more complex and longer. This is understandable, as complex projects 
will have more interdependencies and some ‘hard’ constraints that cannot be easily accelerated. The 
benefits are perhaps also more maturely defined, and hence, they are not a key factor jeopardizing 
the project, as it is the case in e.g. IT projects, which appear to fit well with the Half Double 
Methodology. 
Interestingly though, longer projects which can be more future oriented were the ones that had less 
focus on speed. We know from product development theory that delivery time of the project 
matters and can be a source of competitive advantage. We also noted an overall pressure to reduce 
processes and increase speed, and in longer projects, there is more time to speed things up. This 
contradiction may be explained by the complexity of the longer projects. 
Finally, institutional clashes limited the ability of projects to implement a radically different project 
methodology. This limitation is to some extent expected and mentioned as a barrier to adopting 
agile project management methodologies in industry reports (E.C. Conforto, Rebentisch, & Amaral, 
2014; VersionOne, 2016). 
Thus, in contrast to earlier studies that accept time consuming methods to deliver benefits vs. ‘only’ 
pre-defined scope, this study builds on the concept of acceleration of time to benefit as a key 
approach to dissolving and reframing the relationship between projects and time, without denying 
relevance of speed and timing in projects. 
Conclusion 
Accelerating time to benefit is a serious and important challenge for today’s organizations. This 
paper has looked into why some projects achieve benefits faster than others. There are many 
reasons such as (1) that the incentive for getting value fast is higher in some projects than others, (2) 
differences in active project ownership, (3) differences in time for introducing Half Double 
Methodology, (4) the nature of the project where long-term engineering projects are less receptive 
than shorter term IT projects, and finally (5) the institutional context does play a role where strong 
governance structures are working against accelerating time to benefit. Understanding the reasons 
behind the differences is a complex endeavor as there are many factors in play with internal project 
factors like active project ownership and nature of the project combined with external issues such as 
organizational priorities, political decisions and governance structures. 
The practical implication of this is that it shows what you can obtain by introducing a new 
methodology and to what extent it is successful in fulfilling goals with the methodology (see also 
Joslin & Müller, 2016). Many organizations pursue to improve the way they are managing projects 
and this study gives useful information about which internal and external project factors to consider 
when considering to replace project methodologies. 
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Our claims in this study is limited to the five cases and future research may expand on project types 
and number of projects in order to draw firmer conclusions.  
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Appendix A – Coding Summary 
Name Sources References 
Valuing Speed 4 24 
Value Creation approach and thinking 5 49 
Nature of project 1 1 
Institutional clashes 3 17 
Enabling context and Implementation of the Half Double Methodology 0 0 
Weekly meetings 3 6 
Visualization 2 16 
Translation and tailoring of HD Methodology 1 4 
Too much administration 1 1 
Team spirit and cooperation 1 1 
Sprint planning 3 12 
Rhythm in project 4 17 
Resourcing 3 11 
Project Organization 1 1 
Project leadership 3 12 
People before execution model 2 4 
Kill complexity 1 3 
Iterative development 1 1 
Half Double to reduce overtime and stress 1 1 
Half Double Methodology in general 2 4 
Geographical distance 1 3 
Front-loading 1 5 
Frequent follow-up with pulse checks 3 26 
Customer and stakeholder involvement 4 5 
Cross-organizational alignment 1 2 
Co-location 4 18 
Active project ownership 3 24 
Challenges and problems in projects 2 16 
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Appendix B – Word Frequency Analysis 
Word Length Count 
Percentage 
(%) Similar Words 
projects 8 1587 006 project, projected, projects 
impact 6 495 002 impact, impact’, impacted, impacts 
teams 5 325 001 team, teams 
half 4 299 001 half 
double 6 284 001 double, doubled, doubling 
meetings 8 242 001 meet, meeting, meetings 
plans 5 234 001 plan, plan’, planned, planning, plans 
timing 6 232 001 time, times, timing 
pilot 5 224 001 pilot, pilot’ 
design 6 177 001 design, designated, designed, designing, designs 
2016 4 170 001 2016 
works 5 168 001 work, worked, working, works 
solution 8 166 001 solution, solutions 
key 3 161 001 key 
methodology 11 160 001 methodological, methodologies, methodology 
weekly 6 143 001 week, weekly, weeks 
managing 8 137 000 manage, managed, management, manager, 
managers, managing 
pulse 5 134 000 pulse, pulse’ 
processes 9 134 000 process, process’, processes, processing 
owner 5 131 000 owner, owners, owners’ 
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